PRR01-PRE0PROG(CSS)/1/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Visakhapatnam District – NABARD RIDF-XXIII (Plain) – Providing BT Road from Narsipatnam road to Addam in Kasimkota Mandal of Visakhapatnam District - Extension of Agreement Time up to 22.04.2020 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 88 Dated: 07-02-2020
Read the following:-

1.G.O.Rt.No.707, PR & RD (Progs.II) Dept., Dt.26.10.2017.
2.From the Chief Engineer, PR & NABARD, Vijayawada Lr. No.NG3 /DEE1/NABARD XXIII/EOAT/Addam/VSP/2018, dt:21.11.2019

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Vijayawada, in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 22.04.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "BT Road from Narsipatnam road to Addam in Kasimkota Mandal of Visakhapatnam District."

2. The Chief Engineer, Panchayat Raj & NABARD, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRICNIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj & NABARD,
Vijayawada, Andhra Pradesh.
The Superintending Engineer,
Panchayat Raj, Visakhapatnam District.
Copy to:
The Engineer-in-Chief,
Panchayat Raj, Vijayawada, Andhra Pradesh.
The O.S.D. to Minister for PR&RD, Mines & Geology.
The PS to Principal Secretary to Government,
PR&RD Dept.,
SF/SC.

//FORWARDED:BY ORDER//

SECTION OFFICER